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1. This modification is issued to incorporate the following CLIN 0029 requirement into the contract;

TTEM | SERVICE QUANTITY/ | MONTHLY | TOTAL AMOUNT
UNIT PRICE
0029JC | NAVSEA Reslignment Moves for 2 Months $370,973.00 $741,946.00
the period from 21 May 2003 through
20 July 2003

2. This CLIN is only orderable by UIC N00024,

A.  BACKGROUND: In November 2002, NAVSEA Headquarters entered into a realignment of functions and
processes that resulted in 2 plan to move all personnel affected by these realignments to their new organizations and
the new spaces for the new organizations. These realignments will affiect most of the personnel (approximately 2500
total) seated at the Washington Navy Yard, in buildings 22, 197 and 201. The physical moves associnted with this
realignment are required to take place mid May through mid July 2003.

B. OBJECTIVE: As stated above, the objective is to relocate all of the personnel and organizational spaces
affiected by the NAVSEA HQ realignments to the detailed plan now in final preparation. ‘The first large move of
personnel (up to 1000 persomnel) and office spaces for which NAVSEA needs NMCI/ISF agsistance, is scheduled
for 15 May through 14 July 2003. The second large inove (approximately 1200 personnel) is scheduled for 26
through 30 June 2003. The EDS personnel identified for this effort will work in a teaming effort with the NAVSEA
operationa] team leads to provide a standard approach on all the move efforts.

C.  SERVICES TO BE PROVIDED:

L. The scope of services required 1o support NAVSEA Headquarters persoanel realignment is for NAVSEA
legacy seats in NMCI AOR'd status and includes the following:

a. Disconnect, label components, and bag all computer hardware and peripherals identified by
government to be relocated.

b. Reoomnect computer hardware and peripherals at new location as identified by the government.

¢. Validate all disconnects and reconnects were performed as required by the government.

d. Perform re mapping of printers, scanners, etc. (drive mapping for all peripherals) on relocated
desktop systems.

e. Test reconmected deskiop systems. Document and report problems via Remedy Tickets.

f.  Perform cable plant re labeling tasks and provide 2500 green ang blue port or input/output
{Orthonic) tabs.

g vaideVLANmodiﬁcnﬁomnsmm,poﬂheﬁngmdwbeHngnthepmaddmssﬂmNﬁple
times during the move shifts, to also include port renaming, locking, swapping, etc.

h Pufomﬂmmﬂmodiﬁca&omwmcﬁmsmdadjusmuumqumdmdcumﬂyoonﬁgned
during each scheduled move.

mgovmmmwpmvidespwiﬁcmlouﬁonmquhmmmcﬂmdudayspﬁmmthe
contractor's scheduling and performance work.

D. PLACE OF PERFORMANCE:
Washington Navy Yard, Buildings 22, 197 and 201.
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E.  PERIOD OF PERFORMANCE:

NAVSEA Headquarters leadership drives the requirements of these personnel relocations. They have
determined that is essential to accomplish Physical personnel move to accommodate a minimum interruption to
performance of mission critical operations. We are scheduled to begin moves on 21 May 2003 and required to be
completed 20 July 2003,

F.  HOURS OF WORK PERFORMANCE:

It is recognized and required by NAVSEA leadership that the majority of these taskings will take place
outside the government’s normnal business day. The contractor will be required to work their personnel outside the
govemnment'’s normal business day (shift work to include night work) and will be required to work weekends and
possibly holidays to meet requirements of this tasking, Overtime, Sunday pay, Holiday pay and shift work
gﬁmnﬂmuomwdbymecwwaMmmomedmﬂmmhngmdumomdbygovmmmcmm

rities

G. SECURITY: «Lﬁ

The work being performediig involves both classified and unclassified desktop systems. Contractor
employees shall be required to meet all security and safety regulations pertinent to the work location. The highest
level of classification is “Secret”.

A CONFORMED COPY OF THE REVISED CONTRACT IS MADE A PART OF THIS MODIFICATION AS A
RESULT OF THE CHANGES OUTLINED HERE]N.

All other terms and conditions of Contract N00024-00-D-6000 remnain unchanged, and in full force and effect.
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